

'Designs for Life': project overview timetable

	2006				2007								2008											
Month	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug
Production collaborations	Prep	Prep	Prep	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act
Public access days	Prep	Prep	Prep	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act
Advisory/ review group	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act
Exhibition	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act
Symposium	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act
Publication	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act
Website development	Prep	Prep	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act
D.C.C. education programme	Prep	Prep	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act	Act



Periods of preparation



Periods of activity (specific days to be confirmed. Please refer to sub menus)